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ESTIMATE RUN 12/02/2005

ESTIMATE SUMMARY 11:25:14

CONTID: C14827R        ESTIMATE NO: 0003 FINL 2002

PCN: 14827R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 Ophir Cribwall Failure PERCENT TIME:

PROJECT NO: STA 145A-035                  

SH145 Ophir Cribwall Failure

NAME OF ROAD: SH145

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 12/02/2005 DATE TIME STARTED 01/21/2005

995 NORTH 5TH AVENUE DATE LET 12/23/2004 DATE WORK BEGAN 04/19/2005

 DATE AWARDED 12/29/2004 DATE TIME STOPPED 05/24/2005

 DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED 05/24/2005

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 01/21/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 278,041.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 318,677.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,780.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.83

TIME ALLOW:

ORIG TIME ALLOW:

24 WORK DAYS

WORK DAYS20

100.00%

0.00

0.00

0.00

4,780.16

$

$

$

$

278,041.50

0.00

278,041.50

0.00

278,041.50

0.00

0.00

278,041.50

0.00

AMOUNT DUE 278,041.50 4,780.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,780.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0
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PCN: 14827R-BID   ESTIMATE RUN 12/02/2005

PROJECT: STA 145A-035                  ESTIMATE NO: 0003 11:25:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 49.000 49.000

LF  0.000 0.00

40.00000 49.000 1,960.00

202-00035  
 

0010 COMBINATION LOADER 10.000 10.000

HOUR 0.000 0.00

85.00000 10.000 850.00

203-01594  
 

0015 POTHOLING 8.000 8.000

HOUR 0.000 0.00

85.00000 8.000 680.00

203-01597  
 

0020 STRUCTURE BACKFILL (FLOW-FILL) 44.000 44.000

CY  0.000 0.00

220.00000 44.000 9,680.00

206-00065  
 

0025 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00045  
 

0030 RESET GUARDRAIL TYPE 3 85.000 85.000

LF  0.000 0.00

60.00000 85.000 5,100.00

210-01130  
 

0035 ROCK ANCHOR 322.000 322.000

LF  0.000 0.00

42.00000 322.000 13,524.00

211-01200  
 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 6.000 6.000

TON 0.000 0.00

250.00000 6.000 1,500.00

403-00720  
 

0045 MICROPILE (6 INCH) 1,775.000 1,775.000

LF  0.000 0.00

64.00000 1,775.000 113,600.00

503-01060  
 

0050 BLOCK FACING 402.000 402.000

SF  0.000 0.00

50.00000 402.000 20,100.00

504-04410  
 

0055 TIMBER RETAINING WALL / DELETED BY CDOT 105  DATED 
6/15/05

0.000 0.000

SF  0.000 0.00

50.00000 0.000 0.00

504-08100  
 



CONTID: C14827R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14827R-BID   ESTIMATE RUN 12/02/2005

PROJECT: STA 145A-035                  ESTIMATE NO: 0003 11:25:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE CLASS B 60.000 60.000

CY  0.000 0.00

475.00000 60.000 28,500.00

601-01000  
 

0065 36 INCH CORRUGATED STEEL PIPE 50.000 50.000

LF  0.000 0.00

90.00000 50.000 4,500.00

603-10360  
 

0070 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-00505  
 

0075 CURB TYPE 6 (SECTION M) 179.500 179.500

LF  0.000 0.00

65.00000 179.500 11,667.50

609-60011  
 

0080 DELINEATOR (TYPE III) 1.000 1.000

EACH 0.000 0.00

16.50000 1.000 16.50

612-00003  
 

0085 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

625-00000  
 

0090 MOBILIZATION 1.000 1.000

L S 0.000 0.00

35,000.00000 1.000 35,000.00

626-00000  
 

0095 *FLAGGING 380.000 380.000

HOUR 0.000 0.00

21.50000 380.000 8,170.00

630-00000  
 

0100 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

100.00000 12.000 1,200.00

630-00007  
 

0105 *TRAFFIC CONTROL MANAGEMENT 24.000 24.000

DAY 0.000 0.00

400.00000 24.000 9,600.00

630-00012  
 

0110 *FLASHING BEACON (PORTABLE) 1.500 1.500

EACH 0.000 0.00

125.00000 1.500 187.50

630-80001  
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PCN: 14827R-BID   ESTIMATE RUN 12/02/2005

PROJECT: STA 145A-035                  ESTIMATE NO: 0003 11:25:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000

EACH 0.000 0.00

13.00000 6.000 78.00

630-80341  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 12.000

EACH 0.000 0.00

14.00000 12.000 168.00

630-80342  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

15.00000 4.000 60.00

630-80343  
 

0130 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 104.000 104.000

SF  0.000 0.00

10.50000 104.000 1,092.00

630-80344  
 

0135 *DRUM CHANNELIZING DEVICE 32.000 32.000

EACH 0.000 0.00

14.00000 32.000 448.00

630-80360  
 

0140 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000

EACH 0.000 0.00

15.00000 4.000 60.00

630-80363  
 

0145 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

630-80365  
 

0150 *TRAFFIC CONE 25.000 25.000

EACH 0.000 0.00

8.00000 25.000 200.00

630-80380  
 

0155 *TRAFFIC SIGNAL (TEMPORARY)(STATE FURNISHED) 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

630-86820  
 

0160 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 F/A ESB PROGRAM / DELETED BY CDOT 105  DATED 6/15/05 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A EROSION CONTROL / DELETED BY CDOT 105  DATED 
6/15/05

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 277,541.50CURRENT AMT 277,541.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0175 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 500.00CURRENT AMT 500.00 $$

PROJECT TOTAL 0.00 $ 278,041.50CURRENT AMT 278,041.50 $$


